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371 Warren Street, Jersey City, New Jersey 07302-3035 (telephone) 201.217.9200 {fax) 201.217.9607
N : _ April 30, 1999

CERTIFIED MAIL

Return Receipt Requested

!

Mr. Paul Harvey

Case Manager

Federal Case Management

New Jersey Department of

| Environmental Protection

CN 028

Trenton, New Jersey 08625-0028

Re:  Ironbound Recreation Center Football F 1elds and Playing Fields
Newark, New Jersey
Project #B-124-04

Dear Mr. Harvey'

Pursuant to paragraph 37 of the Memorandum of Understanding (MOU) for the above-
referenced site and on behalf of the City of Newark, this is to submit the enclosed Progress
Report 19. The period covered by Progress Report 19 is from January 1, 1999 through March
31 1999. Items relating to events during the reporting period are printed in BOLD.

Sincerely,
DrespNeg RoBin |,
: ‘ . : fy M
. , William J. Sta€hle
Enclosure(s) - : _
cc: H. Lazarus, P.E. Newarkb

G. Rowen, Esq., Hoechst
E. Radow Sadat, Esq., Drinker Biddle & Reath
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MOU PROGRESS REPORT 19
: IRONBOUND RECREATION CENTER
N FOOTBALL FIELDS AND PLAYING FIELDS
" NEWARK, NEW JERSEY

' REPORTING PERIOD: January 1, 1999 — March 31, 1999

PURPOSE: The purpose of this report is to detail the status of Respondent's (City of
Newark) compliance with the provisions of the December 23, 1993
Memorandum of Understanding (MOU) for the Jronbound Recreation
Center Football Fields and Playing Fields in Newark, New Jersey. The
Progress Report has been prepared pursuant to Paragraph 37 of the
MOU.

MOU Rezluirements Applicable to Reporting Period

Each MOU requirement applicable to the reporting period and the status of the Respondent's
response to each requirement is described below according to MOU paragraph number. For
each requirement, a notation is inade indicating whether the requirement has been completed
or is continuing and whether it is on schedule. '

1 . -

_ “MOU Paragraph -

15. Requirement:  Submit Draft Remedial Investigation Work Plan (RIWP).
Summary: The RIWP was timely submitted on March 16, 1994, The RIWP was
' limited to subsurface soil and groundwater conditions since surface soil
had been previously investigated. '
Status: Completed
16 Requirement:  Respond to Department's comments on RTWP.
Summary: - The Department issued comments on the RIWP in correspondence dated
May 23, 1994. The Respondent timely responded to the comments in
- correspondence dated June 13, 1994.

Status: | Completed |
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17. Requirement:  Conduct Remedial Investigation

Summary: Written approval of the RIWP was issued on June 27, 1994. The RIWP
field program was conducted during the period June 14, 1994 through
July 1, 1994. Groundwater monitoring wells were sampled on J uly 21- -
22, 1994. Groundwater monitoring wells were resampled on May 20,
1998. - :

On April 22, 1998 exploratory test pits were conducted at three locations
where a geophysical survey performed in 1994 identified anomalies

. potentially indicative of underground storage tanks or drums. The test
pits did not identify any subsurface vessels or issues of environmental
concern. '

On July 13, 1998 soil sampling was performed to delineate the extent of
subsurface contaminants at one location originating on the Playing Fields
- and two locations originating on the Football Field. The sampling results
delineated the extent of subsurface contaminants at all three locations.
Additional delineation sampling was performed on October 30, 1998 to
refine the delineation at the one location originating at the Playing
Fields. On January 27 and 28, 1999 all contaminated soil delineated
at the Playing Fields was remediated. Soil was excavated to the
previously established delineation boundaries and properly
stockpiled at the adjacent Football Field pending off-site disposal
_arrangements. The excavations were backfilled with clean soil.

In correspondence dated August 7, 1998 NJDEP approval was requested
for abandonment of four groundwater monitoring wells at the Playing
Fields. NJDEP approved the proposed well abandonment in October 22,
1998 correspondence. The wells are scheduled to be abandoned in
late June 1999 following completion of the local baseball season.

Status: Completed

18. Requirement:  Submit Remedial Investigation Report

- Summary: The Remedial Investigation (RI) Report for the surface soil at the Playing
- Fields portion of the site was submitted on March 16, 1994 pursuant to

a separate Memorandum of Agreement (MOA). NIDEP issued

comments on the Playing Fields RI Report in correspondence dated May

12, 1994. The Department's comments recommended that an evaluation

of recreational exposure be conducted using the USEPA Uptake
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Biokinetic (UBK) Model for lead. In correspondence dated July 27,
1994, the Department advised that the residential cleanup criteria for
N lead had been revised to 400 mg/kg, thereby eliminating the need to
conduct the UBK model. The letter further indicated that all issues
concerning the surface soils at the Playing Fields had been addressed.

The Remedial Investigation Report for the subsurface soil and
groundwater investigation was submitted January 23, 1995.

Sfatus: Awaiting NjDEP comments.
COMPLIANCE SUMMARY

The Respondent was in compliance with all MOU requirements during the reporting period.

MOU REQUIREMENTS TO BE INITIATED DURING NEXT REPORTING PERIOD

Durmg the period April 1, 1999 through June 30, 1999 the Respondent anticipates -
implementation of the following MOU requlrements

' * Prepare response to any NJDEP comments on the RI report.
¢ Prepare Remedial Action Report

¢ Abandon monitoring wells upon NJDEP issuance of a No Further Actlon/Covenant
~ Not to Sue letter for the Playing Flelds
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